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9500403
Department of Energy

Richland Field Office

P.O. Box 550

Richland, Washington 99352

Mr. Douglas R. Sherwood
Hanford Project Manager
Q.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Roger F. Stanley, Director
Tri-Party Agreement Implementation
State of Washington
Department of Ecology
P. 0. Box 47600
Olympia, Washington 98504-7600

Dear Messrs. Sherwood and Stanley:
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HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER INTERIM MILESTONE M-24-33

This letter is to advise that the Hanford Federal Facility Agreement and
Consent Order Interim Milestone M-24-33 for Resource Conservation and Recovery
Act (RCRA) wells installation was completed ahead of schedule. The milestone,
"Install 1 additional RCRA well by the U-12 Crib (5 total)," was completed on
November 16, 1994, 45 days before it was due. This is the agreed interim
milestone for RCRA well installation, therefore, the annual major milestone,
M-24-OOF, is completed early as well.

--if-there-are any questions, please contact me at (509) 376-6340.

Sincerely,

WPD:MJF

cc: L. D. Arnold, WHC
R. R. Thompson, WHC
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^even H. Wisness
Aanford Project Manager
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Author Addressee Correspondence No.

S. H. Wisness, RL D. R. Sherwood, EPA Incoming: 9500403
R. F. Stanley, Ecology

Subject: HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER MILESTONE M-24-33

INTERNAL DISTRIBUTION

Approval Date Name Location u/att

Correspondence Control
President's Office B3-01
L. D. Arnold 62-35
P. J. Mackey B3-15
S. R. Moreno 63-06
R. R. Thompson H6-32
R. E. Traister, Sr. Staff B3-63
T. B. Veneziano, Assignee H6-10
J. L. Waite B2-35
EPIC H6-06
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